



Home Improvement Agreement

This Home Improvement Agreement ("Agreement"), effective on _____ ("Effective Date") is entered into by and between True Legacy Homes, TLT Associates LLC and affiliates ("TLH") and _____ ("Contractor").

Contractor agrees to construct the home improvements and all necessary alterations as specified below at TLH property located at the following address: _____ ("Property").

1.0 HOME IMPROVEMENTS – SCOPE OF WORK

1.1 Scope of Work. The Scope Of Work (SOW) is defined as all improvements to the Property as shown in the Project Binder, including all associated plans, specifications, schedules, details and installation methods contained therein. The Contractor shall perform all work necessary to complete the improvements in accordance with the Project Binder and this Agreement. All work shall be done in a workmanlike manner and must comply with applicable building codes, industry standards, and TLH Installation Methods.

Additionally, the SOW shall include completing the following: Rehab Completion Checklist, repairs identified in the TLH Home Inspection Report (HIR), all punch list items and request for repairs to the satisfaction of the TLH Project Manager (PM). When directed by the PM, the SOW shall also include obtaining required permits and scheduling and passing applicable inspections. _____ **Initial**

1.2 Project Binder. The Contractor confirms review the Project Binder and completion of necessary site investigations prior to executing this Agreement. The Contractor shall promptly report any errors, inconsistencies, or omissions in the Project Binder to the PM and may request additional information or clarification if the Project Binder lacks sufficient detail to execute the Scope of Work. The Project Binder typically includes: existing and proposed floor plans, lighting and electrical plan, floor selection plan, window, door, tile and material schedules, kitchen and bathroom layouts, cabinet shop drawings, feature walls and trim details, exterior elevations, material selections, installation details and methods. _____ **Initial**

1.3 Labor. The Contractor shall furnish all labor, supervision, tools, equipment, and coordination of all subcontractors necessary to fully complete the Scope of Work. All labor must be performed in full compliance with the Project Binder, including all plans, specifications, schedules, installation methods, and details contained therein, as well as all applicable federal, state, and local laws, regulations, and building codes. The Contractor shall ensure that all workers and subcontractors are properly trained, qualified, and licensed where required.

Contractor shall complete all work necessary to obtain approval of all required inspections and achieve final permit sign-off.

The Contractor acknowledges and agrees that it is acting as an independent contractor and is solely responsible for all means, methods, techniques, sequences, safety, and procedures necessary for execution of the work.

1.3.1 Labor Inclusions. The Contractor shall provide all labor necessary to complete the installation of the entire Scope of Work per the Project Binder, including all materials, fixtures and items shown in the Project Binder. Any exclusion in labor shall be expressly stated in Section 1.3.2. Labor provided shall include, but is not limited to, the following:

- i) Demolition- interior & exterior, including any and all satellite dishes, antennas, unused coaxial and phone cables, removal of all personal property, trash and debris, including crawl space and attic.
 - ii) Framing- per the Project Binder and Engineer's drawings, including structural members, walls, beams, posts, shear walls, & hardware, non-bearing interior walls, backing, benches, niches, and deco framing.
 - iii) Structural concrete- footings, saw cutting & concrete removal, rebar, epoxy embeds, trenching and backfill, per Engineer's drawings.
 - iv) Raised foundation post and pier system:
-
- v) Plumbing- Rough and finish plumbing:
 - a. Water heater
 - b. Landry box with connections
 - c. Hose bibs with anti-siphon vacuum breaker
 - vi) Electrical- Rough and finish electrical, including:
 - a. Kitchen hood- ducted to an exterior vent
 - b. Exhaust fans- ducted to an exterior vent
 - c. All switches and receptacles shall be decora style
 - d. Smoke and carbon monoxide detectors
 - e. GFCI, AFCI receptacles and or breakers
 - f. All necessary power for HVAC, laundry and water heaters (if applicable)
 - g. Junction boxes in all locations, including the attic shall be covered
 - vii) Electrical panel and breakers as necessary
 - viii) Drywall hang, tape and texture
 - a. Drywall texture on walls to be:
-
- b. Drywall texture on ceilings to be:
-
- ix) Windows, sliding doors and specialty exterior bi-fold doors
 - x) Tile- Floors (interior and exterior), bathroom walls, shower pans, kitchen backsplash & all other tiled areas as shown
 - a. RedGard waterproofing of all shower walls, per manufacturer's recommendations
 - b. All shower pans shall be flood tested and verified by the TLH PM
 - c. Grout all tile
 - xi) Flooring- vinyl or laminate
 - a. All laminate & vinyl must be installed with perimeter gaps per manufacturer instructions
 - b. All floor preparation per the manufacturer's instructions
 - c. TLH PM shall direct tolerance of levelness

- d. All transition pieces and moldings
- xii) Doors- Exterior doors, Interior doors, fire rated doors & closet doors
 - a. All hardware and hinges shall be matching in finish
- xiii) Baseboard and casing
- xiv) Interior paint: _____
- xv) Cabinets and vanities: _____
- _____
- xvi) Countertops
- xvii) Exterior wood repairs as necessary for paint preparation. All rotted and damaged wood shall be removed and/or repaired prior to paint. Including eaves, rafters, fascia, trim, siding, guard rail, hand rail etc
- xviii) Stucco installation and repairs as necessary
 - a. Interior fireplace(s) and accent walls: _____
 - _____
 - b. Exterior stucco texture to be: _____
 - _____
- xix) Exterior siding repairs as necessary for paint preparation. All rotted and damaged siding shall be removed and/or repaired prior to paint
- xx) Exterior paint
- xxi) Millwork- interior feature walls, moldings, fireplace mantels, deco shelving (including concealed hardware), and exterior wood treatments
- xxii) Closet shelving- secondary bedrooms: _____
- _____
- xxiii) Closet shelving- primary bedroom: _____
- _____
- xxiv) Appliance package
- xxv) Finish package, including fixtures, mirrors, mailbox, address numbers
- xxvi) Roof work: _____
- xxvii) Insulation
 - a. Shall be added to any exterior wall that is opened before new drywall is installed
 - b. Any accessible section of the attic shall have batt or blown in insulation
 - c. Attic insulation: _____
- xxviii) Additional labor inclusions: _____
- _____

1.3.2 Labor Exclusions. The Contractor shall not be responsible to provide labor or pay for any of the following trades:

- i) Glue down engineered wood flooring installation
- ii) Landscape installation or maintenance
- iii) Roof repairs or maintenance
- iv) HVAC installation or repairs
- v) Garage door installation or repairs
- vi) Pool repairs
- vii) Frameless shower doors
- viii) Additional labor exclusions: _____

1.4 Materials. The contractor, in a timely manner, shall be responsible to verify all parts, quantities, sizes and quality for all purchase orders and items that TLH is responsible to purchase. The contractor shall be responsible to purchase items as identified on the **Contractor Material Purchase + Delivery Schedule** as “Contractor to Purchase- Per plans & specs”. Additionally, the Contractor shall be responsible to purchase any and all additional materials necessary to complete the Scope of Work, as shown in the Project Binder.

1.4.1 All materials purchased by the Contractor must be in accordance with the plans and specs as shown in the Project Binder.

1.4.2 All materials purchased must meet local building code requirements.

1.4.3 Material Exclusions. The Contractor shall not be responsible to purchase materials for the following:

- i) Any trade listed in 1.3.1 Labor Exclusions
 - ii) TLH shall be responsible to purchase items as identified on the **Contractor Material Purchase + Delivery Schedule** as “TLH to Purchase”.
 - iii) Additional material exclusions: _____
-

1.5 Trash and Debris. The Contractor shall remove all trash and debris at their expense throughout the project, including any remaining personal property, any items located in the attic or crawl space.

1.6 Change Orders. Any deviation, modification, or addition to the Scope of Work, as defined in the Project Binder or this Agreement, shall be considered a Change Order (CO).

1.6.1 Work shall not commence on a CO without a fully executed Change Order Request (COR). Each COR must clearly describe the proposed change, any associated costs or credits, and the impact on the project schedule, including any requested extensions to the Completion Date. A COR shall not be valid, effective, or binding until it is executed by BOTH an authorized TLH Project Manager AND the TLH Director of Construction (or a corporate officer).

1.6.2 Any work, mobilization, material orders, or other activities performed by or on behalf of the Contractor prior to receipt of a fully executed copy of the COR bearing both required TLH signatures shall be performed entirely at Contractor’s sole risk and expense and shall not create any obligation (payment, contractual, equitable, quantum meruit, or otherwise) on the part of TLH.

1.6.3 Approved Change Orders will be documented and tracked in the Pay Applications.

2.0 COMPENSATION & BONUSES

2.1 Compensation. TLH shall pay to the Contractor _____ for the labor and materials necessary to complete the home improvements outlined above and in the Project Binder. _____ **Initial**

2.2 Rough Completion Bonus. TLH shall pay to the Contractor an additional _____ if Rough Completion (as defined in section 4.3) is achieved on or before the agreed Rough Completion Date. _____ **Initial**



2.3 Final Completion Bonus. TLH shall pay to the Contractor an additional _____ if Substantial Completion is achieved (as defined in section 4.4) on or before the agreed Completion Date.
_____ **Initial**

2.4 Early Completion Bonus. In the event the Contractor achieves Substantial Completion beginning **Three (3)** days prior to the Completion Date, as adjusted, the Contractor shall be entitled to a bonus of _____ per day for each day. For example, if the project is Substantially Complete 6 days early the contractor shall be paid for Three (3) days. _____ **Initial**

2.5 Bonus Eligibility. The Contractor shall be eligible to earn the Rough Completion Bonus, Final Completion Bonus and Early Completion Bonus independently of one another. Any bonus amounts earned by the Contractor shall become due and payable as part of the final payment under this Agreement, provided that all other terms and conditions of the Agreement have been fulfilled to the satisfaction of TLH.

3.0 AP SYSTEM, PAY APPLICATIONS & PAYMENTS

3.1 Accounts Payable System- Ramp. The Contractor shall complete the Vendor registration process at Ramp.com. Contractor shall enter all necessary information to allow ePay payments.

3.2 Contractor Payment Schedule. The Contractor has reviewed the TLH Contractor Payment Schedule and agrees with the breakdown as shown. _____ **Initial**

3.3 Pay Applications. TLH Project Manager (PM) will create Pay Applications based on the Contractor Payment Schedule and work completed. Pay Applications will be reviewed with the Contractor and uploaded to the TLH Accounts Payable System- Ramp.

3.4 Regular Payments to the Contractor. Regular payments will be made in accordance with the **Contractor Payment Schedule**. Upon completion of the work, it is the Contractor's responsibility to send the necessary verification to the PM. Video Walkthroughs used for verification must be comprehensive and show all areas of work relating to the specific draw. After the PM has verified the work as complete, they will approve the invoice in the Ramp AP system. Contractor understands the TLH pay cycle as outlined. _____ **Initial**

3.5 TLH Vendor Payments. TLH shall directly pay material and service providers for the following:

3.5.1 All subcontractor costs for the trades listed in 1.4 Exclusions.

3.5.2 Any required building permits, HOA dues.

3.5.3 All utilities at the Property necessary for the performance of this Contract.

3.6 Final Payment. The final payment as indicated on the **Contractor Payment Schedule** shall not be approved in Ramp.com until ALL work is substantially complete.

4.0 PROJECT SCHEDULE

4.1 Project Schedule. The Contractor will commence work on _____. The Contractor shall achieve Substantial Completion by _____, the "Completion Date".

4.1.1 Substantial Completion. Substantial completion is defined as follows: All work as identified in the Project Binder is complete, Rehab Completion Checklist has been completed and sent to the PM, all punch list items completed, all HIR repairs completed and photographed, rough clean of the interior completed, excess materials, tools, trash and debris removed from the entire property, all trash and debris removed from the attic and crawl space. _____ **Initial**

4.2 Milestone Dates. Key Milestone Dates are defined on the **Project Schedule**. These tasks are critical and must be completed on time to deliver the project by the Completion Date. The Milestone Dates are hereby agreed to be reasonable and achievable. _____ **Initial**

4.3 Rough Completion. The Contractor shall achieve Rough Completion by _____, the "Rough Completion Date".

4.3.1 Rough Completion is defined as follows: all framing, rough plumbing and rough electrical work completed; all receptacles and switches have been trimmed out. Bathroom tile prep work completed including the installation of backerboard, waterproofed with RedGard (or similar) and hot mop waterproof (or other TLH approved method) at all shower bases. All drywall installed throughout the interior, fully prepped, textured, and ready for paint. All necessary exterior wood repairs have been completed. Exterior siding, stucco, and trim are prepped and ready for paint.

4.4 Delays. Delays will be determined based on the Milestone Dates and or the Completion Date. Adherence to the project schedule is critical and delays must be avoided whenever possible.

4.4.1 Contractor Removal. If the Contractor is behind schedule relative to any Milestone Date, or the Substantial Completion date by more than twenty one (21) **calendar** days at any given time, such failure shall constitute a material breach of contract. In such event, TLH may, at its sole discretion, remove the Contractor from the project and the Contractor's right to proceed with the work will be immediately terminated. _____ **Initial**

4.5 Time Extension. If the project is delayed due to unusually severe weather conditions, lost time due to acts beyond the control of the Contractor or additional tasks added to the Scope of Work, the Contractor must submit, in writing, a request to extend the Contract Time. All requests must be submitted via email to the PM. If both parties agree in writing, the Contract Time shall be extended. The Substantial Completion date and applicable Milestone Dates shall be extended accordingly.

4.6 Liquidated Damages. If the Contractor fails to achieve Substantial Completion by the Completion Date, as adjusted, TLH shall be entitled to retain or recover from the Contractor, as liquidated damages, and not as a penalty, commencing ____ days following expiration of the Completion Date, and continuing until the actual date of Substantial Completion. The amount of liquidated damages shall be as follows:

- i) ____ -14 Days- liquidated damages shall be _____ per day.
- ii) 15-21 Days- liquidated damages shall be _____ per day.
- iii) 22 days and continuing until the actual date of Substantial Completion- liquidated damages shall be _____ per day.

4.6.1 Liquidated Damages will be deducted from the Final payment. Such liquidated damages are hereby agreed to be a reasonable estimate of the damages TLH will incur because of the delays.

_____ Initial

5.0 CONTRACTOR RESPONSIBILITIES AND OBLIGATIONS

5.1 Quality of Work. All work is to be completed in a workmanlike manner and in accordance with current building codes and TLH Installation Methods.

5.1.1 Contractor Removal for Deficient or Non-Compliant Work. If TLH determines, in its reasonable discretion, that any portion of the Contractor's work is defective, unsafe, incomplete, not performed in a workmanlike manner, or not in compliance with the Project Binder, TLH Installation Methods, or applicable building codes, TLH may issue a written notice identifying the deficient work and requiring correction within a specified time.

If the Contractor fails to correct the deficient work within the time stated, or if the deficiencies are serious enough that TLH reasonably concludes the Contractor cannot or will not perform the work to required standards, such failure shall constitute a material breach of contract. In such event, TLH may, at its sole discretion, remove the Contractor from the project and the Contractor's right to proceed with the work will be immediately terminated. _____ Initial

5.2 Installation Methods. TLH Installation Methods is a critical section of the Project Binder. Health and safety guidelines as well as typical installation methods are specified for all areas of a home renovation. The Contractor has fully reviewed and understands the TLH Installation Methods as outlined in the Project Binder. _____ Initial

5.3 Crack Slab. The Contractor shall immediately notify the TLH Project Manager of any cracks in the existing concrete slab that are larger than hairline in width. Under no circumstances shall the Contractor install any flooring, underlayment, leveling compound, or surface materials over such cracks until TLH has inspected the condition and completed, or directed the Contractor to complete, all necessary repairs. Any failure by the Contractor to report slab cracking or any installation of flooring over an unreported or unrepaired crack shall constitute defective work performed at the Contractor's sole cost and risk, and TLH may require removal and replacement of all affected materials at the Contractor's expense.

5.4 Job Site Cleanliness. The Contractor shall maintain the job site in a reasonably orderly condition. The front yard of the home is to be clean at ALL times. No trash or debris shall be left in the front yard, ever. No excess building materials are to be stored in the front yard. The garage door is to be closed at all times.

5.5 Trash and Debris. All trash and debris are to be loaded into the garage and shall be concealed at all times. If a dump trailer is loaded, it must be removed immediately, no exceptions. Trailers with trash and/or debris may not be stored in the driveway or on the street in front of the home. Dumpsters may only be used with express written consent from the TLH PM.

5.6 Punch Work. The Contractor shall be responsible to complete all necessary punch work prior to the Completion Date. Punch work shall include items identified in a Quality Control walk with the TLH PM as well as items from the Home Inspection Report (HIR).

5.7 Rehab Completion Checklist. The Rehab Completion Checklist must be completed and sent to the PM prior



to the Completion Date.

5.8 Home Inspection Report (HIR). The HIR will be scheduled and paid for by TLH. The TLH PM will generate an online report with repairs that correspond to the HIR, the Contractor shall adequately photograph all completed repairs and upload them to the online report. Any repairs that are outside the Scope Of Work (SOW) will be considered a Change Order.

5.9 Request for Repairs. The Contractor shall be responsible to complete repairs during the escrow process that are related to the executed scope of work. The Contractor shall adequately photograph all completed repairs and upload them to the online report.

5.10 Insurance. The Contractor shall maintain and be responsible for the cost of general liability and/or builder's risk insurance, and as applicable, workers' compensation insurance, and unemployment insurance, with coverage in accordance with the requirements of state law.

6.0 DEFAULT, TERMINATION AND REMOVAL

6.1 Termination / Removal for Cause. TLH may, at its sole and absolute discretion, immediately terminate this Agreement and remove Contractor from the Project, without notice (except as expressly stated in 5.9(c) below) or opportunity to cure, for any of the following: (a) any event described in Section 4.4.1 or Section 5.1.1; (b) Contractor's failure to perform the Work in a good and workmanlike manner, in accordance with applicable building codes, or in accordance with TLH Installation Methods; (c) Contractor's failure to correct rejected work or materials within three (3) calendar days after written notice from TLH; or (d) any other material breach of this Agreement by Contractor. Upon any such termination or removal, Contractor's right to proceed shall immediately cease.

6.2 No Right to Cure Upon Removal or Termination. If TLH elects to remove Contractor or terminate this Agreement under Section 5.9 or under any other provision of this Agreement, such action shall be immediate. Contractor shall have no right or opportunity to cure any breach, correct deficient or incomplete work, or regain access to the Property. Contractor expressly waives any statutory, common-law, or equitable right to notice of default (except the limited notice in 5.9(c)), demand for cure, opportunity to remedy, or any similar right. Upon notice of removal or termination, Contractor and all of its personnel, subcontractors, and suppliers shall immediately cease all activities and vacate the Property within four (4) hours.

7.0 TRUE LEGACY HOMES RESPONSIBILITIES AND OBLIGATIONS

7.1 Payments. Timely and regular payments will be made in accordance with section 2.0 of this agreement.

7.1.1 Compensation After Material Breach of Contract. If TLH removes the Contractor from the project pursuant to Section 4.4.1 or 5.5.1, the Contractor's right to perform further work under this Agreement shall immediately terminate. TLH shall pay the Contractor only for:

- i) labor actually performed in a workmanlike manner and in compliance with applicable building codes and the Project Binder through the date of removal, and
- ii) materials purchased specifically for the project that are installed or delivered to and remain on the job site in good condition.

TLH shall have the right to engage any replacement contractor(s) necessary to complete the project. If TLH determines, in its reasonable discretion, that any portion of the removed Contractor's work is defective, incomplete, unsafe, non-compliant with code, or not performed in a workmanlike manner, TLH may correct such work or have it corrected by others. All reasonable costs incurred by TLH to correct or bring the work into compliance shall be deducted from the Contractor's final compensation. If the cost of corrective work exceeds the unpaid balance otherwise due, TLH shall have the right to recover the difference from the Contractor.

Payment made in accordance with this Section shall constitute full and final compensation for all work performed and materials furnished by the Contractor. Upon receipt of such payment, the Contractor hereby waives and releases any and all further claims, demands, or rights to additional payment, including claims for lost profits, lost opportunities, or payment for unperformed work. Prior to receiving final payment, the Contractor shall execute a Conditional Waiver and Release Upon Final Payment as prescribed by California Civil Code § 8134.

The Contractor shall not interfere with TLH or any replacement contractor in completing the project. Any interference shall constitute a material breach of this Agreement. Nothing in this Agreement limits TLH's rights under the California Mechanics Lien Law, including the right to dispute or nullify any improper lien, stop notice, or claim for compensation beyond amounts due for properly performed work.

- 7.2 Materials.** TLH shall be responsible to purchase and arrange delivery or pickup for items as identified on the **Contractor Material Purchase + Delivery Schedule** as "TLH to Purchase".
- 7.3 Clarification and Direction.** The TLH PM shall provide all necessary clarification and direction in a timely manner throughout the project.
- 7.4 Access.** TLH shall grant free access to the premises for the Contractor and his workers at all reasonable times, and shall supply any keys as may be necessary for their admittance. If there is an active HOA, work hours may be limited per HOA guidelines.
- 7.5 Personal Property Left At Premises.** TLH understands any personal property left at the Premises will be considered trash.

8.0 REPRESENTATIONS & INDEMNIFICATION

- 8.1 Representations.** Each Party represents that it has validly entered into this Agreement and has the legal power to do so.
- 8.2 Indemnification.** Contractor agrees to defend, indemnify, and hold harmless TLH against any claim or loss resulting from Contractor's breach of its obligations under this Agreement.

9.0 GENERAL

- 9.1 Arbitration and Consent to Jurisdiction.** If a dispute arises out of or relates to this Agreement, or the breach thereof, and if the dispute cannot be settled through negotiation, the Parties agree first to try in good faith to settle the dispute by mediation administered by the American Arbitration Association under its Commercial Mediation Procedures before resorting to arbitration. If the matter is not resolved through mediation then it shall be submitted to binding arbitration for any dispute, controversy, or claim between the Parties (or their respective heirs, successors, assigns or affiliates) arising out of, relating to, or in connection with this Agreement, regardless



of whether such dispute is based upon fiduciary duty, tort, contract, statute, regulation or otherwise. The arbitration shall be conducted in accordance with the Rules for Commercial Arbitration of the American Arbitration Association.

The seat of the arbitration shall be in the County of the Premises. The decision of the arbitrator shall be final and binding on each of the Parties and judgment thereon may be entered in any court having jurisdiction. Notices should be addressed to TLH main corporate office: True Legacy Homes at 3635 Ruffin Rd, Suite 100, San Diego California 92123 attn.: CEO, Paul Williamson with a copy to attn.: Jeff Stordahl. Except as otherwise specified in this Agreement, all notices related to this Agreement will be in writing and will be effective upon (a) personal delivery, (b) the second business day after mailing, or (c), except for notices of termination or an indemnifiable claim ("Legal Notices"), which shall clearly be identifiable as Legal Notices, the day of sending by email. Billing-related notices to Client will be addressed to the relevant billing contact designated by Client.

9.2 Entire Agreement. This Agreement is the entire agreement between the Parties and supersedes all prior and contemporaneous agreements, proposals or representations, written or oral, concerning its subject matter. Except as otherwise provided herein, no modification, amendment, or waiver of any provision of this Agreement will be effective unless in writing and signed by the Party against whom the modification, amendment, or waiver is to be asserted.

9.3 Assignment. Neither party may assign any of its rights or obligations hereunder, whether by operation of law or otherwise, without the other Party's prior written consent (not to be unreasonably withheld); provided, however, either Party may assign this Agreement in its entirety, without the other Party's consent to its Affiliate or in connection with a merger, acquisition, corporate reorganization, or sale of all or substantially all of its assets.

9.4 Relationship of the Parties. This Agreement does not create a partnership, franchise, joint venture, agency, fiduciary, or employment relationship between the Parties. There are no third-party beneficiaries under this Agreement.

9.5 Severability. If any provision of this Agreement is held by a court of competent jurisdiction to be contrary to law, the provision will be deemed null and void, and the remaining provisions of this Agreement will remain in effect.

9.6 Advise of Counsel. EACH PARTY ACKNOWLEDGES THAT, IN EXECUTING THIS AGREEMENT, SUCH PARTY HAS HAD THE OPPORTUNITY TO SEEK THE ADVICE OF INDEPENDENT LEGAL COUNSEL AND HAS READ AND UNDERSTOOD ALL OF THE TERMS AND PROVISIONS OF THIS AGREEMENT. THIS AGREEMENT SHALL NOT BE CONSTRUED AGAINST ANY PARTY BY REASON OF THE DRAFTING OR PREPARATION HEREOF.

10.0 SUMMARY OF TERMS AND OR ADDITIONAL TERMS

10.1 Terms: _____

[SIGNATURE PAGE FOLLOWS]



This Agreement is not valid, effective, or binding on True Legacy Homes, TLT Associates LLC, or any of their affiliates unless and until it is executed by BOTH an authorized TLH Project Manager AND the TLH Director of Construction (or a corporate officer). Any work, mobilization, material orders, or other activities performed by or on behalf of the Contractor prior to receipt of a fully executed copy of this Agreement bearing both required TLH signatures shall be performed entirely at Contractor's sole risk and expense and shall not create any obligation (payment, contractual, equitable, quantum meruit, or otherwise) on the part of TLH.

TRUE LEGACY HOMES

TLH Project Manager Signature: _____ Date: _____

Print Name: _____

TLH Director of Construction Signature: _____ Date: _____

Print Name: _____

CONTRACTOR

I have read and understand the foregoing Agreement and I accept and agree to the provisions it contains and hereby execute it voluntarily; and I am authorized to enter into this Agreement.

Contractor Signature: _____ Date: _____

Contractor Name: _____

Contractor License Number: _____ Expiration Date: _____

Address: _____

City: _____ State: _____ Zip: _____

Phone: _____ Email: _____